COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/25/2006

ESTIMATE SUMMARY 06:42:44
CONTID: C15159RB ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15159RB-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 77.0 DAYS TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
Walsh East and West PERCENT TIME: 64.71 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 1604-009
Walsh East and West
NAME OF ROAD: 160C
PROJECT COUNTIES: BACA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/20/2006 DATE TIME STARTED 07/06/2006
1800 NORTH TAFT DATE LET 06/08/2006 DATE WORK BEGAN
DATE AWARDED 06/14/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/05/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 07/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,769,286.41 PARTICIPATING $ 3,088,989.39 S 3,088,989.39
AWARD PROJECT AMT: $ 5,877,051.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 39.76% TOTAL EARNINGS 3,088,989.39 3,088,989.39
FUNDS AVAILABLE: $ 4,680,297.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,088,989.39 3,088,989.39
TOTAL CLAIMS: $ 0.00 RETATNAGE -42,584.50 -42,584.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,046,404.89 3,046,404.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,046,404.89 3,046,404.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,046,404.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELINEATOR 351.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 54.000 0.000
SY 54.000 756.00
14.00000 54.000 756.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 846.000 0.000
LF 846.000 3,384.00
4.00000 846.000 3,384.00
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 412.000 0.000
SY 412.000 8,240.00
20.00000 412.000 8,240.00
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 7,427.000 0.000
SY 7,242.000 18,105.00
2.50000 7,242.000 18,105.00
0030 202-01000 *REMOVAL OF FENCE 6,452.000 0.000
LF 0.000 0.00
0.40000 0.000 0.00
0035 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 3,455.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 32.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0045 203-00000 *UNCLASSIFIED EXCAVATION 3,119.000 0.000
CcYy 3,119.000 46,785.00
15.00000 3,119.000 46,785.00
0050 203-01500 BLADING 75.000 0.000
HOUR 34.500 3,277.50
95.00000 34.500 3,277.50
0055 203-01597 *POTHOLING 40.000 0.000
HOUR 3.000 345.00
115.00000 3.000 345.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 *TOPSOIL 12,260.000 0.000
cy 0.000 0.00
7.25000 0.000 0.00
0065 208-00005 *EROSION LOG 78.000 0.000
LF 78.000 780.00
10.00000 78.000 780.00
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.600 1,320.00
2,200.00000 0.600 1,320.00
0085 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 16.000 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
0100 213-00003 *MULCHING (WEED FREE) 16.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 3,203.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0110 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
sy 0.000 0.00

2.25000 0.000 0.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,760.000 0.000
cy 1,760.000 77,440.00
44.00000 1,760.000 77,440.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 0.000
TON 25.090 2,258.10
90.00000 25.090 2,258.10
0125 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 58,559.000 0.000
TON 25,647.200 1,446,502.08
56.40000 25,647.200 1,446,502.08
0130 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 20,611.000 0.000
TON 16,400.640  943,036.80
57.50000 16,400.640 943,036.80
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 34,618.000 0.000
GAL 10,437.000 18,264.75
1.75000 10,437.000 18,264.75
0140 412-00600 *CONCRETE PAVEMENT (6 INCH) 686.000 0.000
SY 686.000 44,590.00
65.00000 686.000 44,590.00
0145 603-10300 *30 INCH CORRUGATED STEEL PIPE 176.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0150 603-10360 *36 INCH CORRUGATED STEEL PIPE 46.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0155 603-10480 *48 INCH CORRUGATED STEEL PIPE 26.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0160 603-30030 *30 INCH STEEL END SECTION 14.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0165 603-30036 *36 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00

675.00000 0.000 0.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-30048 *48 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,767.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0180 606-01370 *TRANSITION TYPE 3G 34.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0185 606-02005 *END ANCHORAGE (FLARED) 34.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0190 607-00005 *END POST 8.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0195 607-00010 *CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0200 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,452.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0205 608-00000 *CONCRETE SIDEWALK 72.000 0.000
SY 72.000 4,536.00
63.00000 72.000 4,536.00
0210 608-00010 *CONCRETE CURB RAMP 32.000 0.000
sy 32.000 7,200.00
225.00000 32.000 7,200.00
0215 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 266.000 0.000
LF 251.000 7,781.00
31.00000 251.000 7,781.00
0220 609-24002 *GUTTER TYPE 2 (2 FOOT) 677.000 0.000
LF 677.000 15,571.00
23.00000 677.000 15,571.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00001 *DELINEATOR (TYPE I) 351.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0230 612-00003 *DELINEATOR (TYPE III) 50.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0235 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.950 17,100.00
18,000.00000 0.950 17,100.00
0240 626-00000 *MOBILIZATION 1.000 0.000
L S 1.000 250,023.00
250,023.00000 1.000 250,023.00
0245 627-00001 *PAVEMENT MARKING PAINT 947.000 0.000
GAL 947.000 33,145.00
35.00000 947.000 33,145.00
0250 627-00005 *EPOXY PAVEMENT MARKING 671.000 0.000
GAL 0.000 0.00
76.00000 0.000 0.00
0255 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 69.000 0.000
(TYPE II
SF 0.000 0.00
25.00000 0.000 0.00
0260 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 48.000 0.000
LINE)
SF 0.000 0.00
22.50000 0.000 0.00
0265 630-00000 *FLAGGING 3,600.000 0.000
HOUR 1,036.000 23,828.00
23.00000 1,036.000 23,828.00
0270 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 0.000
DAY 9.000 972.00
108.00000 9.000 972.00
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000
DAY 23.000 17,250.00
750.00000 23.000 17,250.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80001 *FLASHING BEACON (PORTABLE) 3.000 0.000
EACH 1.000 110.00
110.00000 1.000 110.00
0285 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 2.000 620.00
310.00000 2.000 620.00
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 6.000 570.00
95.00000 6.000 570.00
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 83.000 0.000
EACH 41.500 7,262.50
175.00000 41.500 7,262.50
0300 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.000 0.00
105.00000 0.000 0.00
0305 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 25.000 1,250.00
50.00000 25.000 1,250.00
0310 630-80370 *CONCRETE BARRIER (TEMPORARY) 650.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0315 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 125.000 1,500.00
12.00000 125.000 1,500.00
0320 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 1.000 5,100.00
5,100.00000 1.000 5,100.00
0325 700-70002 F/A ANTICIPATED CMO 1,273,661.260 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 162,174.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70011 F/A PARTNERING 2,500.000 0.000
FA 2,036.660 2,036.66
1.00000 2,036.660 2,036.66
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 77,577.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 31,087.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70020 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 260,221.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 7,581,281.41 $3,011,539.395% 3,011,539.39
CAT NO0300 STRUCTURES

0375 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 601.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0380 202-00425 *REMOVAL OF BRIDGE RAILING 360.000 0.000
LF 0.000 0.00

6.50000 0.000 0.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0385 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
0390 206-00000 *STRUCTURE EXCAVATION 80.000 0.000
cY 80.000 1,200.00
15.00000 80.000 1,200.00
0395 206-00200 *STRUCTURE BACKFILL (CLASS 2) 125.000 0.000
cy 0.000 0.00
20.50000 0.000 0.00
0400 502-00000 *TREATED TIMBER PILING 600.000 0.000
LF 600.000 31,800.00
53.00000 600.000 31,800.00
0405 502-00460 *PILE TIP 20.000 0.000
EACH 20.000 2,000.00
100.00000 20.000 2,000.00
0410 508-00100 *TREATED TIMBER 2.240 0.000
MFBM 2.240 11,200.00
5,000.00000 2.240 11,200.00
0415 606-11010 *BRIDGE RAIL TYPE 10R 360.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0420 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 19.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 156,755.00 $ 46,200.00$ 46,200.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
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PCN: 15159RB-BID ESTIMATE RUN 09/25/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0001 06:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0435 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 1.000 7,500.00
7,500.00000 1.000 7,500.00
0440 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,750.00
3,750.00000 1.000 3,750.00
CAT 0400 CURRENT AMT $ 31,250.00 $ 31,250.00 % 31,250.00

PROJECT TOTAL CURRENT AMT § 7,769,286.41 $3,088,989.39 $ 3,088,989.39



